

# Avenue L Reconstruction Project

# UPDATE



## PROJECT PARTICULARS

The Avenue L Reconstruction includes complete Concrete pavement reconstruction of Avenue L from 10th Street to 20th Street. This project includes spot repairs of water main and sanitary sewer and complete replacement of the storm sewer system prior to repaving operations.

### CITY CONTACT

**Travis Waterman, Public Works Dir.**

City of Hawarden

1150 Central Avenue

Hawarden, IA 51023

Email: [travisw@cityofhawarden.com](mailto:travisw@cityofhawarden.com)

Phone: 712-551-2565

Cell: 712-551-7900

### ENGINEER CONTACT

**Dan Van Schepen, Project Engineer**

[dan.vanschepen@dgr.com](mailto:dan.vanschepen@dgr.com)

Office: 712-472-2531

Cell: 712-395-0534

### Bryce Hunt, Resident Observer

[bryce.hunt@dgr.com](mailto:bryce.hunt@dgr.com)

Office: 712-472-2531

Cell: 712-470-4454

### DGR Engineering

1302 S. Union Street

Rock Rapids, IA 51246

### CONTRACTOR CONTACT

**Jay Hartley, Project Manager**

Hulstein Excavating, Inc.

147 175th Ave.

Edgerton, MN 56128

Email: [jay@hulexinc.com](mailto:jay@hulexinc.com)

Office: 507-828-5977

Cell: 402-206-7133

Volume 1 | Issue 1 | April 28, 2023

## RECENTLY COMPLETED:

Pavement removal markings including sidewalk and driveways for the project are ongoing.

Utility locate marking is ongoing this week.

## COMING UP THIS WEEK:

Hulstein Excavating will be sawcutting the pavement, including sidewalks and driveways, but will not be removing the pavement at this time.

May 3<sup>rd</sup>:

- Preconstruction Meeting

## COMING SOON:

May 8<sup>th</sup>:

- Milling of the asphalt pavement and removal of the curb and gutter from 16<sup>th</sup> to 20<sup>th</sup> Street.
- Storm Sewer pipe arriving on site.

May 10<sup>th</sup>:

- Begin storm sewer installation from 16<sup>th</sup> to 20<sup>th</sup> Street starting at 16<sup>th</sup> Street.