

Avenue L Reconstruction Project

UPDATE



PROJECT PARTICULARS

The Avenue L Reconstruction includes complete Concrete pavement reconstruction of Avenue L from 10th Street to 20th Street. This project includes spot repairs of water main and sanitary sewer and complete replacement of the storm sewer system prior to repaving operations.

CITY CONTACT

Travis Waterman, Public Works Dir.
City of Hawarden
1150 Central Avenue
Hawarden, IA 51023
Email: travisw@cityofhawarden.com
Phone: 712-551-2565
Cell: 712-551-7900

ENGINEER CONTACT

Dan Van Schepen, Project Engineer
dan.vanschepen@dgr.com
Office: 712-472-2531
Cell: 712-395-0534

Bryce Hunt, Resident Observer

bryce.hunt@dgr.com
Office: 712-472-2531
Cell: 712-470-4454

DGR Engineering

1302 S. Union Street
Rock Rapids, IA 51246

CONTRACTOR CONTACT

Jay Hartley, Project Manager
Hulstein Excavating, Inc.
147 175th Ave.
Edgerton, MN 56128
Email: jay@hulexinc.com
Office: 507-828-5977
Cell: 402-206-7133

Volume 1 | Issue 9 | June 23, 2023

RECENTLY COMPLETED:

- Dirt work delayed due to rain.
- Storm Structures backfilled.

COMING UP THIS WEEK:

16th to 20th Street

- Continue dirt grading.
- 12" subgrade preparation (plowing existing dirt grade and recompacting)

10th to 16th Street

- Install Storm Structures.
- Clean up dirt grade.
- If the road in front of your property is impacted by storm sewer installation, the contractor will haul your trash/recycling can to the nearest pick up location on collection days and return to your property within 24 hrs.

COMING SOON:

- 10th to 16th Street: Pavement removal following dirt grading from 16th to 20th Street.
- Contractor will facilitate garbage collection on July 3rd or will communicate with OC Sanitation about collecting along Avenue L once the gravel subbase is installed.
- Contact the City if you have an existing sprinkler system.
- Homeowners that would like additional concrete driveway/sidewalk replacement can email Hulstein Excavating, see Jay Hartley's information listed to the left.